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Subject: REQUEST TO EXTEND THE PERIOD OF PROJECT ALLOCATION PER RESOLUTION  

G-03-19, STATE TRANSPORTATION IMPROVEMENT PROGRAM GUIDELINES  
WAIVER-06-21 
 
RECOMMENDATION: 

 
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve Waiver-06-21, extending the period of project allocation for the 
projects listed on the attached document for the time periods shown. 

 
ISSUE: 
 
The 35 projects totaling $45,038,200 and described on the attached vote list, were programmed in 
Fiscal Year 2005-06.  The agencies will not be ready to request an allocation for their programmed 
projects by the June 30, 2006 deadline.  The attachment shows the details of the projects and the 
explanations for the delays.  The project sponsors have requested an extension, and the planning 
agencies concur. 
 
BACKGROUND: 
 
Resolution G-03-19, State Transportation Improvement Program (STIP) Guidelines, adopted by the 
Commission on December 11, 2003, stipulates that the Commission may approve a waiver to the 
timely use of funds deadline one time only for up to 20 months in accordance with Section 14529.8 
of the Government Code. 
 
Attachment 

  
 “Caltrans improves mobility across California” 



 Reference No.:  2.8a.(3) 
 June 7-8, 2006  
 Atachment 

 
Time Extension/Waiver – Project Allocation Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
 
PPNO 
Project Description 

Extension Amount 
By Component ($ in thousands) 
E&P  (Environmental & Permits) 
PS&E  (Plans, Specifications and Estimates)
R/W  (Right of Way) 
CON  (Construction) 
TOTAL 

Number of Months Requested 
 
Extended Deadline 
 
CT Recommendation 

 Reason for Project Delay:   
1 
 

Humboldt County Association 
of Governments 
 
PPNO:  1-302 
2004 TEA Reserve 

$0 
$0 
$0 
$123 
$123 

12 months 
 
6/30/07 
 
Support 

  
The Transportation Enhancement Activities (TEA) Reserve allocation could not fully allocated by the end of FY 2005-06.  A time 
extension is requested to provide regional TEA applicants adequate time for allocation requests. 
 

2 
 

City of Eureka 
Humboldt 
 
PPNO:  1-302D 
Waterfront Drive Connection 
Phase II – G to J Streets 

$0 
$0 
$0 
$30 
$30 
 

18 months 
 
12/31/07 
 
Support 
 

  
The Project Approval and Environmental Document (PA&ED) phase of the project was allocated at the April 2006 Commission Meeting.  
The Environmental Document has not been completed.  The City anticipates completing NEPA by December 31, 2006.  
  

3 
 

Humboldt County 
Humboldt 
 
PPNO:  1-2085 
Rehabilitate and Overlay 
Roadway 

$0 
$0 
$0 
$285 
$285 
 

20 months 
 
2/29/08 
 
Support 
 

  
This project has been delayed by the rescheduling of project phases for the different projects in the County, as the Commission placed 
many of their projects on the pending list.  The withholding of funding and rescheduling of allocations presents an unforeseen and 
extraordinary circumstance beyond the control of the Humboldt County Department of Public Works. 
 

4 
 

City of Lakeport 
Lake County 
 
PPNO:  1-3036B  
Fairgrounds Sidewalk Project 

$0 
$30 
$0 
$0 
$30 

12 months 
 
6/30/07 
 
Support 
 

  
The City experienced a staff turn over last year, which included the loss of their long time City Engineer.  This caused a discontinuity in 
the active projects that the prior City Engineer was working on, including this project.  The City now has sufficient staff and is committed 
to the completion of this project; however, the staffing transition has caused approximately a 12-month delay on the project.  They 
anticipate the environmental clearance on the project to be completed by March 2007.  Environmental clearance is required in order to 
allocate the PS&E phase of the project. 
 

5 
 

Sierra County 
Sierra 
 
PPNO:  3-3117 
Construct a Visitor Center  

$0 
$0 
$0 
$60 
$60 
 

 6 months 
 
12/31/06 
 
Support 
 

  
This request is due to unexpected delays in receiving NEPA programmatic environmental clearance.  They are anticipating approval of the 
Programmatic Categorical Exclusion prior to the June 2006 Commission meeting.  This may be delayed beyond that date to obtain Section 
106 concurrence. 
 

CEQA- California Environmental Quality Act  FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act  TE-Transportation Enhancements 
STIP-State Transportation Improvement Program  The Department-California Department of Transportation 
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 June 7-8, 2006  
 Atachment 

 
Time Extension/Waiver – Project Allocation Deadline 

Local Streets and Roads Projects 
Project # 
 

Applicant 
County 
 
PPNO 
Project Description 

Extension Amount 
By Component ($ in thousands) 
E&P  (Environmental & Permits) 
PS&E  (Plans, Specifications and Estimates)
R/W  (Right of Way) 
CON  (Construction) 
TOTAL 

Number of Months Requested 
 
Extended Deadline 
 
CT Recommendation 

 Reason for Project Delay:   
6 
 

Town of Paradise 
Butte 
 
PPNO:  3-3124C 
This Project Will Add Curb, 
Gutter, 5.0 Foot Wide 
Sidewalk 

$0 
$0 
$0 
$430 
$430 
 

4 months 
 
10/31/06 
 
Support 
 

  
As part of the 2000 STIP Cycle this project was slated for state-only funding; however, as a result of financial constraints and insufficient 
funding in the STIP, this project was not continued.  The project was reprogrammed as part of the 2004 STIP Cycle as a Transportation 
Enhancement (TE) eligible project.  In resuming this project, the Town of Paradise was required to complete NEPA since the project was 
federalized using TE dollars.  The NEPA process is taking longer than previously anticipated.  Paradise anticipates NEPA certification in 
May 2006.  The project may receive the required authorization once NEPA clearance is obtained.  All items for this project have been 
completed; however, the Town is submitting this extension request as a precaution.   
 

7 
 

City of Vacaville 
Solano 
 
PPNO:  4-5152D 
Vacaville Regional 
Transportation Center 
Enhancement Landscaping 

$0 
$25 
$0 
$150 
$175 
 

 20 months 
 
2/29/08 
 
Support 

  
The City has experienced an unusual amount of staffing changes in the Engineering Section over the past six months and is still currently 
understaffed.  Engineering staff was also diverted for a time immediately following the New Year’s Eve substantial flooding that the City 
experienced in working through the Federal Emergency Management Agency (FEMA) process.  The NEPA process is also taking much 
longer than usual with the City’s other federally funded Capital Improvement Projects that have caused significant delays in the delivery of 
those projects.  The City anticipates obtaining NEPA clearance in February 2007 and Right of Way Certification in June 2007.   The City is 
scheduled to advertise the project in June 2007.  To allow sufficient time for the NEPA process and Right of Way Certification for the 
project, the City is requesting a 20-month extension.  
 

 
8 

City of Vacaville 
Solano 
 
PPNO:  4-5152E 
Jepson Parkway Gateway 

$0 
$25 
$0 
$150 
$175 
 

20 months 
 
2/29/08 
 
Support 

  
The City has experienced an unusual amount of staffing changes in the Engineering Section over the past six months and is still currently 
understaffed.  Engineering staff was also diverted for a time immediately following the New Year’s Eve substantial flooding that the City 
experienced in working through the FEMA process.  The NEPA process is also taking much longer than usual with the City’s other 
federally funded Capital Improvement Projects that have caused significant delays in the delivery of those projects.  The City anticipates 
obtaining NEPA clearance in February 2007 and Right of Way Certification in June 2007.   The City is scheduled to advertise the project in 
June 2007.  To allow sufficient time for the NEPA process and Right of Way Certification for the project, the City is requesting a 20-month 
extension. 
 

CEQA- California Environmental Quality Act  FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act  TE-Transportation Enhancements 
STIP-State Transportation Improvement Program  The Department-California Department of Transportation 
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Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
 
PPNO 
Project Description 

Extension Amount 
By Component ($ in thousands) 
E&P  (Environmental & Permits) 
PS&E  (Plans, Specifications and Estimates)
R/W  (Right of Way) 
CON  (Construction) 
TOTAL 

Number of Months Requested 
 
Extended Deadline 
 
CT Recommendation 

 Reason for Project Delay:   
 
9 

City of Vacaville 
Solano 
 
PPNO:  4-5152F 
Pedestrian Enhancements 

$0 
$0 
$0 
$350 
$350 
 

10 months 
 
4/31/07 
 
Support 

  
The City applied for grant funding for two projects located in the downtown area.  One project is the Downtown Pedestrian Enhancement 
Project, which is being funded with TE funding, and the other project is the Union Avenue/Suisun Train Station Enhancement Project, 
which is being funded with Safe Routes to Transit (SR2T) funding.  Both projects include improvements on Union Avenue between 
Texas Street and Ohio Street.  The County Government Center and Courthouses are located on Union Avenue between Texas Street and 
Ohio Street.  For economic reasons, and to minimize disruption to the pedestrian traffic in the area, these projects must be constructed 
simultaneously.  Funding for the Pedestrian Enhancement Project was approved in June 2005.  Selection of projects receiving funding for 
the SR2T project was determined by the Transportation and Land Use Coalition (TALC) along with the East Bay Bicycle Coalition 
(EBBC) and concurrence from the Metropolitan Transportation Commission (MTC).  The City had no control over the timing of the 
award of the funding.  On February 27, 2006, the City received official notification that the project grant had been approved. 
 
As a result of receiving notification of the SR2T at the end of February 2006, the agency did not have enough time to design the Union 
Avenue/Suisun Train Station Enhancement Project prior to the time required to submit the Downtown Pedestrian Enhancement Project 
construction allocation request for the June 2006 Commission meeting.  The project will be delayed 10 months to allow for the design of 
the Union Avenue/Suisun Train Station Enhancement Project so both projects may be bid simultaneously.  This will ensure totally 
integrated projects and the minimum disruption to pedestrian traffic in this area.  The agency will be ready to advertise the project in 
February 2007. 
 

10 
 

City of San Luis Obispo 
San Luis Obispo 
 
PPNO:  5-1122 
Phase III: Railroad Safety 
Trail 

$0 
$124 
$0 
$0 
$124 
and 

9 months 
 
3/31/07 
 
Support 
and 
 

 
 

 
 

$0 
$0 
$101 
$0 
$101 

12 months 
 
06/30/07 
 
Support 
 

 The City has been working with Union Pacific Railroad for a number of years to develop a conceptual design for this section of the 
Railroad Safety Trail on Union Pacific property that is acceptable to both organizations.  At the end of 2004, Union Pacific conceptually 
approved the design plans, with seven exceptions that added significant cost to the construction.  Since 2004, the City has continued to 
work with Union Pacific to come to an agreement on those exceptions.  Progress is being made and the City anticipates that a design 
acceptable to both organizations will be agreed upon by the end of this summer.  
 
Negotiating with Union Pacific Railroad has been a time consuming enterprise. As detailed in the original grant application, if for some 
reason the City is unable to secure the requisite land, the City will pursue the design and construction of the northern segment of the 
Railroad Safety Trail, which would extend from Foothill Boulevard to Hathaway Avenue on City property.  The design and construction 
of the path segment is estimated to cost the same as the acquisition and design of Phase III. 
 
The 12-month extension for this project’s right of way acquisition represents the time needed for the City to finalize conceptual design 
plans and negotiate an acceptable license agreement with Union Pacific Railroad.  Rather than acquire the property, Union Pacific 
Railroad has requested that the City enter into a license agreement for development of the Class 1 bicycle facility on Union Pacific 
Railroad’s property.  
 
The long-range goal is to construct a Class 1 bikeway along the railroad corridor that travels through the City.  Failing to pursue Phase III 
of the project will leave a gap in this much-needed facility.  
 

CEQA- California Environmental Quality Act  FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act  TE-Transportation Enhancements 
STIP-State Transportation Improvement Program  The Department-California Department of Transportation 
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Project # 
 

Applicant 
County 
 
PPNO 
Project Description 

Extension Amount 
By Component ($ in thousands) 
E&P  (Environmental & Permits) 
PS&E  (Plans, Specifications and Estimates)
R/W  (Right of Way) 
CON  (Construction) 
TOTAL 

Number of Months Requested 
 
Extended Deadline 
 
CT Recommendation 

 Reason for Project Delay:   
11 
 

City of San Luis Obispo 
San Luis Obispo 
 
PPNO:  5-1124 
Road Widening 

$0 
$0 
$0 
$590 
$590 
 

12 months 
 
6/30/07 
 
Support 
 

  
The Orcutt Road Widening project is an operation improvement project to widen a roadway and improve an intersection to include turn 
lanes and additional capacity.  In July 2005, the Commission issued the STIP/SHOPP Allocation Plan and Criteria.  This plan delegated 
funding of operational improvements projects to the lowest priority.  Based on this State notification, the City allocated staff resources for 
CIP projects for FY 2005/06 to other fully funded projects.  The environmental and design phases of the project would be initiated when 
San Luis Obispo Council of Governments (SLOCOG) determined potential project “gap” funding that would help in completing the 
project.  The SLOCOG Board did not take final action of the recommended RTIP/STIP recommendations until April 5, 2006 to identify 
additional funds to help completed these projects.   
 
The historical deferred project funding at the State level has substantially delayed the construction schedule of this project and 
substantially increased construction costs due to increased material and labor costs.  The City has been required to find additional funds 
to offset the increase construction costs including local funds and additional STIP funding that may not become available until FY 
2006/07.  The City has been anticipating adoption of the STIP on April 27, 2006 for additional funds that, coupled with private 
development dollars, should fund this project.  Due to the uncertainty of these additional funds the City is awaiting the STIP adoption 
before moving forward with this project.     
 

12 
 

City of San Luis Obispo 
San Luis Obispo 
 
PPNO:  5-1125 
Widen from 2 to 3 Lanes, 
Maintain Current Bike Lanes 
and Allow Center Turn Lane 

$0 
$35 
$259 
$0 
$294 
and 
 

9 months 
 
6/30/07 
 
Support 
and 

 
 

 
 

$0 
$0 
$0 
$180 
$180 

12 months 
 
6/30/07 
 
Support 

  
The Santa Barbara Street Road Widening project is an operation improvement project to widen a roadway to include a center turn lane to 
increase safety and capacity.  In July 2005 the Commission issued the STIP/SHOPP Allocation Plan and Criteria.  This plan prioritized 
funding of operational improvements projects to the lowest priority.  Based on this State notification, the City allocated staff resources for 
CIP projects for FY 2005/06 to other fully funded projects.  The environmental and design phases of the project would be initiated when 
SLOCOG determined potential project “gap” funding that would help in completing the project.  The SLOCOG Board did not take final 
action of the recommended RTIP/STIP recommendations until April 5, 2006, to identify additional funds to help complete these projects.  
 
The historical deferred project funding at the State level has substantially delayed the construction schedule of this project and 
substantially increased construction costs due to increased material and labor costs.  The City has been required to find additional funds 
to offset the increase construction costs including local funds and additional STIP funding that may not become available until 06/07.  It 
is anticipated that the Commission will adopt the new STIP, which has additional funding for this project on April 27, 2006.  These 
additional funds coupled with private development dollars should fund this project.  Due to the uncertainty of these additional funds, the 
City is awaiting the STIP adoption before moving forward with this project.  
 

CEQA- California Environmental Quality Act  FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act  TE-Transportation Enhancements 
STIP-State Transportation Improvement Program  The Department-California Department of Transportation 
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Project # 
 

Applicant 
County 
 
PPNO 
Project Description 

Extension Amount 
By Component ($ in thousands) 
E&P  (Environmental & Permits) 
PS&E  (Plans, Specifications and Estimates)
R/W  (Right of Way) 
CON  (Construction) 
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Extended Deadline 
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 Reason for Project Delay:   
13 
 

Monterey County 
Monterey 
 
PPNO:  5-1152 
Bridge Replacement 

$0 
$85 
$0 
$0 
$85 

 20 months 
 
2/29/08 
 
Support 
 

  
Due to changes in project scope, the project has experienced delays in the delivery of PA&ED.  As a result, the County requests a 20-
month extension the PS&E phase of this project.  Future forecasted volumes on the Davis Road indicate the need to provide for a four-
lane bridge and roadway.  The County has been working with the Department and the local Regional Agency to modify the scope of the 
project from the original proposed two-lane high-level bridge to a four-lane high-level bridge and to secure Highway Bridge Replacement 
and Rehabilitation (HBRR) and local funds for the additional work.  These efforts are complete and the County is moving forward with 
the PA&ED.  In addition, this extension takes into account the probability of formal consultation with the Federal permitting agencies to 
complete the NEPA process.  Formal consultation can take up to six months.  The anticipated completion date for NEPA is January 2008.  
 

 
14 

City of Lemoore 
Kings 
 
PPNO:  6-C002 
Construct Class I and Class II 
Bikeway 

$0 
$0 
$0 
$719 
$719 

20 months 
 
2/29/08 
 
Support 
 

  
During the planning stage of this project the ownership of the railroad right-of-way was San Joaquin Valley Railroad. Between the 
planning stage and the design stage, the ownership of the railroad right-of-way had changed from San Joaquin Valley Railroad to Union 
Pacific Railroad. Due to this change, decision makers have changed. San Joaquin Valley Railroad was agreeable for the City to lease a 
portion of the railroad right -of-way during the planning stage, but since the change in ownership, the decision makers for Union Pacific 
Railroad felt very differently from San Joaquin Valley Railroad. The City, upon approval of this extension, will be exhausting all political 
influences in an attempt to construct the bike path within the Union Pacific Railroad right-of-way. Therefore the City of Lemoore 
respectfully request a time extension in order to complete the acquisition of right-of-way.  The full 20 months are required to acquire 
right-of-way from the railroad company. 

 
15 
 

City of Madera 
Madera 
 
PPNO:  6-A008 
Construct a Bicycle/Pedestrian 
Undercrossing  

$0 
$0 
$0 
$243 
$243 

12 months 
 
6/30/07 
 
Support 
 

  
The Draft IS/EA prepared by the agency's consultant did not meet all the new FHWA requirements and additional studies will have to be 
performed.  Preliminary Design has been completed. 
 

16 
 

Tulare County 
Tulare County 
 
PPNO:  6-8686 
Reservation Road 
Improvements 

$0 
$0 
$0 
$334 
$334 

4 months 
 
10/31/06 
 
Support 
 

  
The environment studies and alignment alternatives for this project were completed in the fall of 2005. The Commission approved 
allocation of Design in November 2005. The project has proceeded and is now in the 65% design stage.  Additional coordination time is 
required beyond a typical project. The design must be reviewed by all parties and requires involvement of three different decision making 
bodies. The result of the additional coordination will require an additional 3 to 4 months. In order to make the June 2006 Commission 
agenda, the design was expected to be complete by April 3, 2006.  Based on the current schedule, the City anticipates completing the 
design in July 2006 and requesting the construction allocation at the September 2006 Commission meeting. 
  

CEQA- California Environmental Quality Act  FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act  TE-Transportation Enhancements 
STIP-State Transportation Improvement Program  The Department-California Department of Transportation 
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Project # 
 

Applicant 
County 
 
PPNO 
Project Description 

Extension Amount 
By Component ($ in thousands) 
E&P  (Environmental & Permits) 
PS&E  (Plans, Specifications and Estimates)
R/W  (Right of Way) 
CON  (Construction) 
TOTAL 

Number of Months Requested 
 
Extended Deadline 
 
CT Recommendation 

 Reason for Project Delay:   
17 Kern County 

Kern  
 
PPNO:  6-KER990103 
Road Widening 

$0 
$1,000 
$0 
$0 
$1,000 

12 months 
 
6/30/07 
 
Support 
 

  
The project has been delayed due to approval of final environmental document and biological opinion. With full NEPA clearance expected 
by June 2006 the County can proceed with PS&E.  Kern County anticipates obtaining Right of Way Certification by March 2007 and 
advertising construction in August 2007. 
 

18 Kern County 
Kern  
 
PPNO:  6-E012 
Construct concrete curb and 
gutter 

$0 
$40 
$0 
$340 
$380 

12 months 
 
6/30/07 
 
Support 
 

  
Implementation of project elements is taking much longer than anticipated.  Generally, this includes the Right of Way, Environmental, and 
Design process, and public input process needed for this project.  Approximately a dozen older structures have required review and report 
by an Architectural Historian.  Project details (including implementation of ADA wheel chair ramps), and the coordination of utility 
relocations are more extensive than originally thought.  Informing the public of the project scope and how they will be affected and 
developing public consensus on proposed project details have become more extensive and time consuming than originally anticipated. 
 

19 City of Chowchilla 
Madera 
 
PPNO: 6-8821 
Ventura Ave. Reconstruction 

$0 
$26 
$0 
$0 
$26 

6 months 
 
12/31/06 
 
Support 
 

  $0 
$0 
$0 
$201 
$201 

18 months 
 
12/31/07 
 
Support 
 

  
Environmental and PS&E work elements not complete, as required for requesting allocation for construction are for the following reasons: 
Previous Allocation Request for E&P and PS&E originally programmed in 2003/04 was placed on Pending List then subsequently 
reprogrammed in FY 2005-06.     
  

20 City of Chowchilla 
Madera 
 
PPNO:  6-A0005 
Streetscape 

$0 
$0 
$0 
$81 
$81 

12 months 
 
6/30/07 
 
Support 
 

  
The non-federal TEA match of $320,000 from the City of Chowchilla 5-year Redevelopment Agency Plan was not funded until the plan’s 
approval in January 2006. Preliminary Engineering & Environmental work elements are under way. 
 

CEQA- California Environmental Quality Act  FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act  TE-Transportation Enhancements 
STIP-State Transportation Improvement Program  The Department-California Department of Transportation 
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Project # 
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County 
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PS&E  (Plans, Specifications and Estimates)
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CON  (Construction) 
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Extended Deadline 
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 Reason for Project Delay:   
21 
 

City of Bakersfield 
Kern 
 
PPNO:  6-8705 
Westside Parkway 

$0 
$0 
$0 
$20,000 
$20,000 

19 months 
 
1/31/08 
 
Support 
 

  
The Department received a Record of Decision for a Tier 1 environmental document in early 2002 for the extension of SR58. The 
Department then dropped the SR58 extension project due to connectivity issues at SR99. The City became the lead agency for the Westside 
Parkway project that consists of a segment of the original Department SR58 extension project within the metropolitan area of Bakersfield. 
However, the Department remained the contact point or liaison between the City and the FHWA for the preparation of the environmental 
document, as FHWA requires for locally administered projects.  
 
The City staff was told by the Department District 6 Environmental Section staff that a Tier 2 environmental  
Document for the Westside Parkway should be prepared based upon the Tier 1 document the Department had prepared for the SR58 
extension project.  City and Department staff also met with FHWA staff in the fall of 2002 to discuss the Westside Parkway project and 
present the type of document being prepared. There was also correspondence in late 2003 between the Department and FHWA mentioning 
the Tier 2 document. During this time, no comment was ever received from FHWA that a Tiered document would not be acceptable for the 
Westside Parkway. 
 
The Tier 2 document was submitted to FHWA in April 2004.  At the end of May 2004, FHWA determined that a  
tiered environmental document was no longer the appropriate type of document for this project. During the next 10 months, the City, its 
consultants, and the Department’s District 6 Environmental Section staff rewrote the environmental document and supporting studies as a 
“stand alone”.  It was resubmitted to FHWA in March of 2005. In June of 2005, FHWA concluded that the document should after all be a 
Tier 2 document and not a “stand alone” document as they had specified in 2004. 
 
The original Tier 2 document was then pulled off the shelf, revised, reviewed by the Department, and resubmitted back to FHWA in 
November of 2005. The draft Tier 2 environmental document was finally approved by FHWA in March of 2006; however, the document 
rewrites have caused a 19-month delay in the PA&ED process, which has correspondingly delayed the construction. A 19- month 
extension is being requested. 
  

22 City of Monrovia 
 Los Angeles 
 
PPNO:  7-3415 
Railroad Depot Multi-modal 
Transit Center 

$0 
$0 
$0 
$822 
$822 

18 months 
 
12/31/07 
 
Support 
 

  
The project delay was due to the environmental processing of the request for authorization of preliminary engineering.  The Department’s 
Environmental Division in March of 2003 would not move the project forward until plans were prepared.  The City requested the 
authorization to prepare the plans required for the environmental review; approval for preliminary engineering (Form E-76) was approved 
by FHWA in September 2004.  District 7 sent the Program Supplement to the City for signature, implying the Form E-76 was approved.  
The City signed the Program Supplement on October 15, 2004, implying they were aware of the Form E-76 approval.  The City requested a 
copy of the Form E-76 on February 25, 2006.  District 7 staff faxed the City a copy of the approved Form E-76 on the date it was 
requested.  At this time, the City has retained a consultant with the plan preparation under way.  To date, the plans are 30 % complete.  The 
City anticipates obtaining NEPA clearance in December 2006 and Right of Way Certification by April 2007. 
 

CEQA- California Environmental Quality Act  FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act  TE-Transportation Enhancements 
STIP-State Transportation Improvement Program  The Department-California Department of Transportation 
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23 City of Long Beach 

Los Angeles  
 
PPNO:  7-3408 
Bikeway and Pedestrian 
Improvements 

$0 
$0 
$1200 
$0 
$1,200 

6 months 
 
12/31/06 
 
Support 
 

  
A six-month extension is requested in order to complete NEPA documentation for the right of way acquisition. The City is proceeding 
with PS&E for the project; however, the number of parcels and agreements under consideration for acquisition is under negotiation with 
the private property owners and is beyond the control of the City. The NEPA document for right of way acquisition cannot be completed 
by the City’s planning agency until the parcels for acquisition have been finalized. Negotiations are expected to be complete in May of 
2006 at which time the City will finalize the NEPA certification for the right of way acquisition. 
   

24 
 
 
 

Los Angeles County 
Los Angeles 
 
PPNO:  7-3400 
Install Signs and Pavement 
Markings on 9 Class 1 
Bikeways 

$0 
$0 
$0 
$236 
$236 

14 months 
 
8/31/07 
 
Support 
 

  
The County of Los Angeles is requesting the Commission, at their June 8, 2006 meeting, to allocate $32,800 in Transportation 
Enhancement Activities funds for the design of the project.  They will begin the preparation of the design plans upon Commission approval 
of the allocation request and the obligation of these funds.  The County anticipates that design plans will be completed in March 2007.  
Consequently, they request that the allocation of funding for the construction phase be extended to August 2007. 
 

25 
 

Los Angeles County 
Los Angeles 
 
PPNO:  7-3401 
Revitalization Project 

$0 
$0 
$0 
$938 
$938 

18 months 
 
12/31/07 
 
Support 
 

 Over the past year, the County of Los Angeles have held numerous community meetings to solicit input from property owners on the type 
of streetscape improvements to be included in the project. This process involved the preparation of several conceptual designs by our 
consultant for various streetscape elements.  In addition, the property owners requested that the County address the transit needs along the 
street and include enhanced transit amenities in the scope of work.  They now have a consensus from the community on the scope of work 
and are proceeding with the design development phase.  Therefore, the County of Los Angeles request that the allocation of the $938,000 
in Transportation Enhancement Activities funds for the construction phase of this project be extended to December 2007. 
 

CEQA- California Environmental Quality Act  FHWA-Federal Highway Administration 
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STIP-State Transportation Improvement Program  The Department-California Department of Transportation 
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 Reason for Project Delay:   
26 Los Angles County 

Los Angeles 
 
PPNO:  7-LAOB100 
Streetscape Improvements 

$0 
$0 
$0 
$399 
$399 

20 months 
 
2/29/08 
 
Support 
 

 The Community Redevelopment Agency of the City of Los Angeles (CRALA) and the Department were awarded respective 2001 MTA 
Call for Project on similar streetscape improvements at the same Van Nuys Boulevard and San Fernando Road intersection. The Agency 
has been delayed waiting for the Department design on this intersection. The Agency’s programming of its project must be coordinated 
with Department and MTA design. Until CRA receives the Department and MTA’s design plans, staff cannot issue a Notice To Proceed 
(NTP) to prepare our design. 
 
Further, the project’s Traffic Engineer Consultant suggested that the traffic study commence in the Fall of 2005 once local students return 
to school. In this way the traffic consultant is able to obtain the most reliable data. This resulted in a unanticipated approximate 6 to 7 
month delay to conduct the study, analyze the data and begin conceptual designs based on these traffic study results; 
 
Based upon the results of the traffic study the scope of work has been slightly modified. This slight modification does not jeopardize the 
integrity and the initial agreed scope of work. However, these new findings have extended the Landscape Consultants design phase; 
 
Because of the above delays the 3-year environmental approvals for both the CEQA and NEPA environmental clearances expired in 
February 2006.  As a result the CRALA is currently requesting environmental extensions on this project. 
   

27 
 

City of Fontana 
 
PPNO:  8-1111 
Electric Trail Segments 1 and 3 

$0 
$0 
$0 
$1,796 
$1,796 

12 months 
 
6/30/07 
 
Support 
 

  
The project environmental document will require numerous reviews, and the Department’s District 8 is in the process of submitting the 
Historic Property Survey Report (HPSR) to the State Historic Preservation Officer (SHPO) for review and approval. The City and the 
Department expect to receive a signed environmental document in August; however this cannot be guaranteed. The City is requesting a 
12-month extension to insure there is adequate time to address any comments on the HPSR from the Department and SHPO, complete 
final design, and prepare the project for advertisement. This project was originally scheduled for construction in FY 2005/06; therefore, 
this is the first request for extension for this project. 
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 Reason for Project Delay:   
28 Inyo County 

Inyo 
 
PPNO:  9-2518 
Railway Restoration 

$0 
$0 
$8 
$342 
$350 

20 months 
 
2/29//08 
 
Support 
 

  
The PE was funded in the Old TEA program and the R/W and CON components were funded with TE funds from the 2004 STIP. 
Because of the nature of the findings of environmental investigations performed at the site, the PE phase will not be completed in time to 
allocate the RW and CON funds, which are currently programmed in FY 2005/06. 
 
The initial archaeological investigation at the site encountered potentially eligible historic and prehistoric sites located in the railway 
roadbed. Further investigation is required to assess the nature and extent of the sites, their eligibility for the NRHP, and to develop a plan 
for mitigation or recovery. The report on these findings will need to be reviewed by SHPO, and additional federal review of the 
environmental document may also be required. 
 
The project includes restoration of a historic structure, the Tinemaha Bridge, which spans the Owens River. The wetland delineation 
study for the site indicates that the original stream bed spanned by the bridge has moved since the bridge was originally constructed. 
Reconstruction of the bridge to allow for both preserving the historic nature of the bridge, and to allow for modern, safe pedestrian and 
vehicular access has now been significantly complicated. Additional studies to assess mitigation measures and solutions to the 
engineering challenges will now be required to complete the project. These issues may also affect the permitting process for 
construction. 
 
In order to complete the environmental document and keep the currently programmed RW and CON funds available for allocation 
during FY 2006-07 or 2007-08, Inyo County is requesting a 20-month time extension. 
   

  29 Inyo County 
Inyo 
 
PPNO:  9-1022 
Dam Road Resurfacing 

$0 
$36 
$0 
$427 
$463 

12 months 
 
6/30/07 
 
Support 

 
 The PA&ED allocation was requested in September 2005 and was placed on the pending allocation list in December 2005. The County was 

recently advised that the pending allocations from December 2005 will be voted at the April 2006 meeting, which means that the PA&ED 
allocation may be approved on April 27, 2006. Unfortunately, the deadline for submittal of allocation requests for the June 2006 meeting is 
April 17, 2006. As a result, the environmental work cannot be started before the PS&E allocation request is due, but yet the PS&E 
allocation cannot be approved without a completed environmental document.  
 
In addition, the Construction component cannot be allocated until after the PS&E phase has been completed. Since a time extension will be 
required for the PS&E component, a similar time extension is being requested for the Construction component.  
 
Inyo County is requesting a 12-month time extension for both components to allow the County to complete the PS&E phase and allocate the 
Construction phase in FY 2006-07.  This timeline is consistent with current programming proposed for the 2006 STIP, which includes 
additional funding for the Construction component for FY 2006-07. 
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30 Mammoth Lakes 

Mono 
 
PPNO:  9-2509 
Canyon Road Rehabilitation 

$0 
$0 
$0 
$404 
$404 

6 months 
 
12/31//06 
 
Support 
 

 The project has been delayed for the following reasons:  
 
The Town has been working with the local public water district to have them replace leaking facilities within the street right of way.  
Progress has been made and the water district will have pipe lines replaced prior to the proposed street rehabilitation work.   

 
The Town has a new franchise agreement with a propane gas provider.  As part of the agreement they are installing underground lines in 
town that will eliminate single tanks on properties.  The Town has been encouraging the gas company to install the propane lines in streets 
prior to any street rehabilitation or reconstruction.  The gas company in now preparing plans and specification for the installation of the 
gas mains and laterals in the streets of this project.   
 
The Town had an extremely heavy snow year with over 750 inches of snow in Mammoth.  With this significant snow, evaluation of the 
plans that were prepared in 2003 was impossible.  There has been additional significant local deterioration of the pavement that needs to 
be incorporated into the plans and specification. 
 
The local community had two significant events related to the record snow year.  First, there was the tragedy that killed three ski patrols 
and second was a very large post control avalanche.  These two events put a strain on local resources with the search and following 
investigation.   

 
The maximum time the project would be delayed is six months.  The Town is in the process of updating the plans and specifications with 
current information related to pavement condition, franchise facility encroachments, and new and changed requirements for the 
specifications.  The Town expects to have this work complete in the next four weeks and will submit an allocation request for the 
September 2006 Commission meeting.  The Town is incurring the cost of the PS&E update.   
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 Reason for Project Delay:   
31 Mammoth Lakes 

Mono 
 
PPNO:  9-2510 
Chateau South Main – Road 
Rehabilitation 

$0 
$0 
$0 
$1,256 
$1,256 

12 months 
 
6/30//07 
 
Support 
 

  
 The project has been delayed for the following reasons:  
 
The Town has been working with the local public water district to have them replace leaking facilities with in the street right of way.  
Progress has been made and the water district will have pipe lines replaced prior to the proposed street rehabilitation work.   
 
The Town has a new franchise agreement with a propane gas provider.  As part of the agreement they are installing underground lines in 
town that will eliminate single tanks on properties.  The Town has been encouraging the gas company to install the propane lines in 
streets prior to any street rehabilitation or reconstruction.  The gas company in now preparing plans and specification for the installation 
of the gas mains and laterals in the streets of this project.   
 
The Town had an extremely heavy snow year with over 750 inches of snow in Mammoth.  With this significant snow, evaluation of the 
plans that were prepared 2003 was impossible.  There has been additional significant local deterioration of the pavement that needs to be 
incorporated into the plans and specification. 
 
The local community had two significant events related to the record snow year.  First, there was the  
tragedy that killed three ski patrols and second was a very large post control avalanche.  These two events 
put a strain on local resources with the search and following investigation.   
 
The maximum time the project would be delayed is six months.  The Town is in the process of updating the plans and specifications with 
current information related to pavement condition, franchise facility encroachments, and new and changed requirements for the 
specifications.  The Town expects to have this work complete in the next four weeks and will submit an allocation request for the 
September 2006 Commission meeting.  The Town is incurring the cost of the PS&E update.   
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 Reason for Project Delay:   
32 County of Tuolumne 

Tuolumne 
 
PPNO:  10-   
Railroad Grade Trail 

$0 
$30 
$44 
$38 
$112 

20 months 
 
2/29/08 
 
Support  
 

  
The original project required acquisition of three parcels, to supplement numerous parcels already owned by the County and other public 
agencies. While attempting to obtain access for the environmental phase, the owner of a key parcel indicated an unwillingness to sell or 
grant access to their property. The scope of work for environmental analysis was then adjusted accordingly, in order to identify 
alternatives that would still satisfy the purpose and need of the project. This led to a delay of 6 to 12 months in the environmental phase.  
After revised environmental work was well under way, the owner passed away unexpectedly.  After awaiting an appropriate period, 
further delaying progress for nearly one year, the surviving owner was contacted and was found to be amenable to the project and 
willingly granted access. However, because of sensitive environmental issues involving rare plants that were suspected to be located on 
the site, the environmental work was delayed to accommodate appropriate botanical survey windows. In addition, environmental 
documents underwent revisions to add the new parcels, and project maps were re-drawn to reflect the final project design. 
 
In the midst of this additional work, the County Supervisor, who represented this area and was a leading proponent of the project, died. 
This precipitated the need to re-establish rapport with project supporters and establish a new community leader to maintain the project’s 
organized support. Despite these deterrents, community support and interest remains strong and environmental documents are nearing 
completion. Already, the county has submitted Phase I Environmental Assessment documentation, the project’s Historical Architectural 
Survey Report, the Archeological Survey Report, and wetlands delineations. The project has a signed APE and multiple community 
hearings have been completed. Advisory agencies have been notified and provided input as have all affected landowners and the public. 
Agency and public concerns have been incorporated into the project design. The remaining documents include a Historic Resource 
Evaluation Report (HRER), Natural Environmental Survey (NES), and EA/MND. All of these documents were scheduled for submittal 
to the Department in April 2006. 
 
A visual impacts assessment was recently added as a new requirement in February 2006; however, completion of this document also is 
expected within 6-8 weeks. Because the railroad grade trail is eligible for National Register Status, review of cultural resources 
documents by state agencies is expected to delay document completion due to staffing shortages in some state offices. Finally, given the 
passing of the district’s elected representative and the close tie between this project and the Twain Harte Community; our elected 
officials and citizens have expressed a desire to ensure that a successor has been named to represent their interests and is seated on the 
Board of Supervisors during final public hearings related to this project. Given the unpredictable project deterrents, the need to provide 
the community with representation at the Board of Supervisors, and the county’s near completion of the environmental review process 
for this project; the county respectfully requests the maximum allowable time extension to ensure that state agencies have sufficient time 
to complete document review, that the county has sufficient time to incorporate agency comments and the community can feel 
comfortable that they have adequate representation on the Board of Supervisors when final decisions are made concerning this project. 
 

33 City of Ripon 
San Joaquin 
 
PPNO:  10-3K47 
Main Street and Stockton 
Avenue Rehab and Widening 

$0 
$0 
$0 
$3,527 
$3,527 

18 months 
 
12/31/07 
 
Support 
 

  
The City is requesting an 18-month extension due to the impact of utility conflicts that are beyond the City’s control and that have 
affected the project schedule. The utility issues involve existing power poles that conflict with roadway improvements. This utility 
project is dependent upon the several utility companies’ (Pacific Gas and Electric., Verizon, and Charter Communications) design and 
construction schedules. The utility project (Rule 20) is underway; with the completion date resting with the utility companies. 
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 Reason for Project Delay:   
34 City of Tracy 

San Joaquin 
 
PPNO:  10-2K47 
Multimodal Station Construction 

$0 
$0 
$0 
$7317 
$7,317 

20 months 
 
2/28/08 
 
Support 
 

  
After nearly two years of negotiations, a final draft Purchase and Sale Agreement (PSA) was sent to Union Pacific (UP) for 
consideration.  UP did not formally respond to the final PSA. Subsequently, a court order was sought to allow the City to enter the 
property to complete the geotechnical and environmental contamination testing.  The City was successful, and the initial testing was 
complete in February 2005, but the City did not receive the findings until July 2005.  At that time, the City reviewed the findings of the 
environmental tests.  Based on the findings, City staff recommended that further investigation of soil and groundwater at the 
Multimodal site be performed.  The initial Phase II investigation identified that petroleum hydrocarbon impacts were present in two 
areas on the site.  Additional testing would allow the City to more accurately assess and define the nature and extent of any impacts and 
estimate the costs to mediate those impacts, if required.  This was a precautionary action before moving forward on the acquisition of 
the proposed Multimodal Station property.  
 
The City has recently completed the additional geotechnical and environmental contamination testing at the proposed Multimodal site at 
6th Street and Central Ave.  City staff will be meeting with the State of California Department of Toxic Substances Control to ascertain 
what sort of remediation, if any, might be required.  At that time, the City will review any proposed remediation and potential associated 
costs, and perform a new appraisal, before moving forward on the acquisition of the Multimodal Station property. 
 
There are numerous steps still to complete in the Right of Way phase.  The intent of the City is to negotiate in good faith with UP.  
However, if the City has to resort to an eminent domain process the best-case scenario would still take approximately 37 weeks to 
complete.  UP could delay possession for months if objection is made to eminent domain. Concurrently, the City is in the process of 
finalizing the construction-planning phase.  The City has steadily and diligently pursued this property in order to complete the 
Multimodal Station project.  The City requests a 20-month extension due to these extenuating circumstances. 
  

35 City of Burbank 
Los Angeles 
 
PPNO:  7-3628 
Burbank Transit Center Rail 
Corridor Beautification 

$0 
$0 
$0 
$102 
$102 

6 months 
 
12/31/06 
 
Support 
 

  
The City submitted an allocation request that was denied because the NEPA document had expired.  A new NEPA document was signed 
on May 15, 2006, which is too late for allocation at the June meeting. 
 
In addition, the project was delayed due to lengthy negotiations with the railroad over a right-of-way encroachment permit necessary to 
construct the project.  The agreement with the railroad will be signed on June 15, 2006, at which time the request for allocation will be 
resubmitted for the September 2006 Commission meeting.  
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